Sprint Retrospective Summary Document

Team: FAQ-tory(Team No.
5) Sprint Duration: 2
Sprints Sprint 1 Epics: 1, 2,
3, 4, 5, 6
Completed: Epics 1–6 fully, Epic 7 partial, Epic 11 partial
Not Implemented: Epics 8, 9, 10

Sprint 1 Retrospective Summary (Epics 1–6)

What Went Well

- All core backend epics were completed within the sprint: authentication, RBAC, CRUD operations, bulk import/export, versioning, and the search engine.
- API structure was consistent, well-documented internally, and stable throughout development.
- Early technical decisions (using SQLite + Express) proved lightweight and efficient.
- The team collaborated effectively and resolved blockers quickly.
- Code reviews were timely, reducing bugs before integration.
- Search Engine Integration (Epic 6) exceeded expectations with ranking, highlighting, and filtering features.

What Needs to Be Changed

- Story estimation accuracy needs improvement; some tasks took longer than expected.
- Frontend planning was weaker in this sprint, making some backend modules hard to verify in UI.
- Test cases were developed late, causing last-minute debugging pressure.
- Some epic descriptions lacked defined acceptance criteria, leading to rework.
- Merge conflicts occurred often due to overlapping development windows.

What Needs to Be Started

- Begin writing test cases at the start of the sprint instead of the end.
- Improve documentation discipline for APIs, endpoints, and version history.
- Create a consistent definition of done (DoD) for all epics.
- Prepare a frontend-backend integration plan before implementation begins.
- Introduce early staging environment simulations for testing.

Epic-Wise Retrospective Summary (Sprint 1 Epics)

EPIC 1 — User Authentication

What Went Well

- Fully implemented secure login with JWT and bcrypt encryption
- Error handling for invalid credentials was robust.

What Needs to Be Changed

- Password complexity requirements need enhancement.

What Needs to Be Started

- Implement brute-force protection and rate limiting.

EPIC 2 — Role-Based Access Control (RBAC)

What Went Well

- Roles and permissions were clearly designed and enforced at API level.
- Middleware separation improved maintainability.

What Needs to Be Changed

- Some permission checks need optimization.

What Needs to Be Started

- UI-level permission visibility for non-admin roles.

EPIC 3 — Q/A CRUD Operations

What Went Well

- CRUD APIs worked consistently and supported soft-delete.

What Needs to Be Changed

- Update operations can include additional field-level validation.

What Needs to Be Started

- Improve the admin interface for Q/A CRUD from the UI side.

EPIC 4 — Bulk Import & Export

What Went Well

- Bulk CSV/JSON workflows functioned correctly with validation.

What Needs to Be Changed

- Import pipeline performance for large files can be improved.

What Needs to Be Started

- Add UI progress indicators during import.

EPIC 5 — Versioning & History

What Went Well

- Automatic version creation and restoration was consistent.

What Needs to Be Changed

- No visual UI to display version comparisons yet.

What Needs to Be Started

- Build the UI layer for showing version history and differences.

EPIC 6 — Search Engine Integration

What Went Well

- Ranking, highlighting, and filtering worked well.
- Reindexing after CRUD changes was stable.

What Needs to Be Changed

- Search performance with large datasets needs optimization.

What Needs to Be Started

- UI integration of search (Epic 8).

Sprint 1 Burndown

●Total scope: Epics 1–6
●Work increased in the early sprint days due to late backlog refinement.
●A steep drop in remaining story points happened after major backend modules were completed.
●Final burndown reached zero by sprint end, indicating all Sprint 1 epics were completed.