Sprint Retrospective Summary Document

Team: FAQ-tory(Team No. 5)
Sprint Duration: 2 Sprints
Sprint 1 Epics: 1, 2, 3, 4, 5, 6
Completed: Epics 1–6 fully, Epic 7 partial, Epic 11 partial
Not Implemented: Epics 8, 9, 10

Sprint 2 Retrospective Summary (Epics 7–11)

What Went Well

●Suggestions and Feedback System (Epic 7) was started and core flows such as submission and admin review were completed.
●Reliability, Security, and Operations (Epic 11) began successfully with health checks and improved security controls.
●Team communication improved compared to Sprint 1, enabling faster decision-making.
●The team adapted quickly after Sprint 1 and managed dependencies better.
●Technical debt from Sprint 1 was reduced before starting new features in Sprint 2.

What Needs to Be Changed

●Three major epics (8, 9, 10) could not be started due to underestimated complexity of Epic 7 and 11.
●Feedback module automation, system monitoring, and dashboard features remained incomplete.
●Sprint planning did not fully account for testing time required for new modules.
●Lack of a dedicated frontend focus caused delays for UI-related epics (Epic 8).
●Stacked in-progress items caused uneven workload distribution through the sprint.

What Needs to Be Started

●Implement Epic 8 (End-User Search Interface) to connect the search engine to the UI.
●Begin Epic 9 (Audit Logging & Compliance) to support security and traceability.
●Start Epic 10 (Dashboard & Analytics) to provide visibility into usage and performance.

Epic-Wise Retrospective Summary (Sprint

2 Epics)

EPIC 7 — Suggestions & Feedback System (Partial)

What Went Well

- Feedback submission and admin review workflows were implemented.

What Needs to Be Changed

- Automated FAQ updates based on accepted suggestions not done.

What Needs to Be Started

- Implement rate limiting and anti-spam measures.

EPIC 11 — Reliability, Security & Operations (Partial)

What Went Well

- Health checks and basic security enhancements completed.

What Needs to Be Changed

- Alerting, monitoring dashboards, backups, and restore systems not yet implemented.

What Needs to Be Started

- Full monitoring system and recovery processes.

- Finalize the remaining parts of Epic 11 including system monitoring, alerts, and backup testing.

-
Adopt stronger CI/CD practices to automate test runs and prevent regressions.

Burndown Interpretation

Sprint 2 Burndown

- Total scope: Epics 7–11
- Workload remained high because Epics 8–10 were not implemented
- Remaining story points plateaued early due to slow progress on UI-heavy work.
- Burndown did not reach zero because Epics 7 and 11 were only partially completed, and 8–10
were untouched.
- Non-working days caused minor visual plateaus, matching your chart.